
Via Email (werner.leah@epa.com) 

April 14, 2023 

Leah Werner 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

de maximis, inc. 
450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
March 2023 Monthly Progress Report #107 

Dear Ms. Werner: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W-14-C-004, the Respondents are submitting the March 2023 monthly progress report. 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052. 

Sincerely, 
de maximis, inc. 

Michael H. Samples 
Alternate Project Coordinator 

MHS: 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq., USE PA 
David Rieser, Esq., K&L Gates 
Bennie Underwood, de maximis 
GDL Technical Committee 
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MONTHLY PROGRESS REPORT - #107 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: March 2023 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• On March 23, 2023, representatives from the United States Army Corp of Engineers [on behalf 
of EPA's Great Lakes National Program Office (GLNPO)], the United States Environmental 
Protection Agency (EPA), the Indiana Department of Environmental Management (IDEM), and 
the Settling Work Parties (SWPs) participated in a call to discuss coordination between GLNPO's 
future remediation of the Grand Calumet River and the SWP's activities at the Gary 
Development Landfill Superfund Site (Site). The next project status call was scheduled for 
August 22, 2023. 

• With an electronic transmittal dated March 29, 2023, EPA provided the SWPs with comments on 
the revised Supplemental Source Area Investigation Work Plan and related appendices. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES/ 
DELIVERABLES 

• Address EPA's comments on the revised Supplemental Source Area Investigation Work Plan and 

tentatively resubmit by April 18, 2023, for EPA approval. 

• Upon EPA approval of the Supplemental Source Area Investigation Work Plan-Revision 2, it is 

anticipated that approximately 4-6 weeks will be needed to secure bids from subcontractors, 

award the work, schedule the field activities, and finalize the off-site access agreements, prior to 

initiating the supplemental source area investigation activities. Additional time may also be 

needed to coordinate and implement vegetation/debris removal activities to allow access to off­
site monitoring well locations on railroad property, depending on conditions encountered. 

Upon completion of these initial tasks, the supplemental source area investigation activities are 

anticipated to be conducted over approximately 2-4 weeks. 
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• A routine project status call between representatives for EPA, IDEM, and the SWPs is tentatively 

scheduled for April 26, 2023. 

• Continue coordination with transportation and disposal contractor with respect to the 

Investigation Derived Waste soil management and finalize arrangements for off-Site disposal, 

anticipated to occur in the next 2-3 weeks. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested. 


